

Omeo District Health

Procurement Activity Plan Summary

For the period 1 July 2018 to 30 June 2019

Activity Name	Description	Category	Contact Name	Contact Details	Market Approach	Estimated Quarter for Engagement
<i>Type of goods/services</i>			<i>Contract Managers name</i>	<i>Contract Managers email address</i>	<i>Open Or Closed</i>	<i>Q1 (Jul - Sept) Q2 (Oct - Dec) Q3 (Jan - Mar) Q4 (Apr - Jun)</i>
Nurse Call	Replace existing nurse call with an integrated nurse call/pager/duress/portable phone system integrated with the fire management system	TBC	Ward Steet	ward.steet@omeohs.com.au	Open	Q1
Retainer wall	Repair and replace retainer wall	TBC	Darryl Shepherd	darryl.shepherd@omeohs.com.au	Open	Q1
Swipe Card security access	Replace existing code pad security access with swipe card access	TBC	Ward Steet	ward.steet@omeohs.com.au	Open	Q2
Painting	Exterior and interior painting	TBC	Darryl Shepherd	darryl.shepherd@omeohs.com.au	Open	Q2
Carpet	Replacement of carpet throughout doctors and staff accommodation	TBC	Darryl Shepherd	darryl.shepherd@omeohs.com.au	Open	Q4
PSRACS air conditioning	Fit AC to resident rooms	TBC	Darryl Shepherd	darryl.shepherd@omeohs.com.au	Open	Q4

Shed	Erect shed and slab	TBC	Darryl Shepherd	darryl.shepherd@omeohs.com.au	Open	Q2
Building renovation	Redesign and refurbishment of the Urgent Care Centre	TBC	Darryl Shepherd	darryl.shepherd@omeohs.com.au	Open	Q4

Disclaimer

All planned procurement activities are subject to revision or cancellation. The information in this Procurement Activity Plan is provided for planning purposes only and it does not present a solicitation or constitute a request for proposal, nor is it a commitment by Omeo District Health to purchase the described goods or services. There is no obligation to respond to or return any unsolicited bids received.